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2011 RESIDENTIAL PROGRAM

Rockford - Effective August 17", 2011

Residential Resurfacing Program

Construction on the City Wide Residential Resurfacing
program will continue during the week of August 22"¢ and
proceed through the end of the summer. Repairs include but
are not limited to blacktop patching, small curb repairs,
sidewalk installation and drainage repairs. Residents at
each location will be notified via USPS delivered letters.
Construction is anticipated to take approximately 5 to 6
weeks at each location.

The following streets are anticipated to have
construction activity during the week of August 22°%:

Street Name From To

Lexington Avenue State Street Green Street

Kent Street

Rose Avenue

Dickerman Street

Royal Avenue

Jefferson Street

Andrews Street

Woodlawn Avenue

Acorn Street

Maple Street

Hollister Avenue Hooker Avenue End
Calvin Park
Jackson Street James Avenue Boulevard

Hawthorne Street

Dempster Avenue

Larson Avenue

Dempster Avenue

Hawthorne Street

Woodland Drive

Calvin Park South

Oak Grove Lane

2" Avenue

Oak Grove Lane

29" Street

Oak Knolls

Larson Avenue

Kingsway

Alpine Road




City Wide Alley Reconstruction Program

During the week of August 2

2nd

, various alleys throughout

the city will be under continued construction.
Reconstructed alleys will be rebuilt with new concrete

pavement, aprons,

and improved drainage where possible.

Construction on each individual alley is anticipated to

take approximately two weeks to complete.

Residents will be

notified when construction begins to remove their cars from

the alley so concrete can be placed.

There will be a 7 to

14 day period when residents cannot drive on the alley

while the concrete cures.

Mid-Summer.

Construction will be completed by

City Wide Arterial Resurfacing Program

During the week of August 22°¢, various arterial streets
throughout the city will be under continued construction.

Construction areas

are as follows:

Street Name

From

To

Garrett Lane

Mulford Road

Trainer Road

Lyford Road State Street Rote Road
Calvin Park
Rural Street Prospect Avenue Boulevard

Custer Avenue

Ridge Avenue

Huffman Boulevard

The above streets are generally anticipated to remain open
to traffic throughout the construction process; however
road closures may take place pending construction activity.
Motorists are encouraged to find alternate routes to ease

congestion.

Questions regarding the above projects should be directed
to Colin Simpson in the Public Works Department at (815)

987-5570.




